MARYLAND TRANSPORTATION AUTHORITY




MARYLAND TRANSPORTATION AUTHORITY
CAPITAL PROGRAM SUMMARY
($ MILLIONS)

SIX-YEAR
FY 2007 FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 TOTAL

Construction Program

Major Projects 502.0 838.5 975.8 965.2 422.3 246.9 3,950.7
System Preservation Minor Projects 110.8 96.5 115.8 75.8 74.0 75.4 548.3
Development & Evaluation Program 8.6 8.2 6.1 1.6 1.6 1.6 21.7

TOTAL 621.4 943.2 1,097.7 1,042.6 497.9 323.9 4,526.7




Maryland Transportation Authority -- Line 1

CONSTRUCTION PROGRAM
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STATUS: The Authority adopted the I-95 Master Plan in April 2003. Engineering and right-of-way

acquisitions are underway. Construction of ETL began in FY 2007.

SIGNIFICANT CHANGE FROM FY 2006 - 11 CTP: The total cost increased by $353.9 million due
to design modifications, the availability of a more detailed estimate and an increase in material cost,

construction management and right-of-way.

PROJECT: 1-95 John F. Kennedy Memorial Highway - Express Toll Lanes (ETL) Construction

DESCRIPTION: Improve the 1-95 Interchanges with 1-895, 1-695 and MD 43 and construct two
managed lanes in each direction on [-95 from 1-895 North to north of MD 43 (9.63 miles).

JUSTIFICATION: This segment of I-95 is the most congested section of 1-95 in Maryland north of
Baltimore City. Currently, 1-95, south of MD 43, operates at Level of Service F during the morning and
evening rush hours. By 2025, this section is also expected to operate at Levels of Service E and F
during weekend peak periods. High congestion levels increase the level of diversion to alternative
routes, such as the community-oriented arterials US 1, US 40, and MD 7. If anticipated congestion
levels in Section 100 are not addressed, an increase in congestion-related accidents would likely occur.

ASSOCIATED IMPROVEMENTS:
1-95 Section 200-Development and Evaluation Program (Line 15)
1-95 - Cowenton Avenue and Joppa Road Bridges Replacement-Construction Program (Line 4)

POTENTIAL FUNDING SOURCE:
TOTAL

|:| SPECIAL |:| FEDERAL |:| GENERAL OTHER

PHASE ESTIMATED EXPEND CURRENT BUDGET PROJECTED CASH REQUIREMENTS SIX BALANCE

COST THRU YEAR YEAR FOR PLANNING PURPOSES ONLY YEAR TO

($000) 2006 2007 2008 ..2009.... ...2010.... ...2011.... ...2012... TOTAL COMPLETE
Planning 3,715 3,565 150 0 0 0 0 0 150 0
Engineering 153,972 31,355 12,585 47,628 24,944 22,730 11,309 3,421 122,617 0
Right-of-way 39,413 11,670 14,102 10,519 3,122 0 0 0 27,743 0
Construction 967,748 0 26,874 151,418 273,438 308,157 158,766 49,095 967,748 0
Total 1,164,848 46,590 53,711 209,565 301,504 330,887 170,075 52,516 1,118,258 0
Federal-Aid 0 0 0 0 0 0 0 0 0 0
1116
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Maryland Transportation Authority -- Line 2

CONSTRUCTION PROGRAM
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STATUS: Engineering and right-of-way are underway. Construction to begin in FY 2008. Jointly
funded with SHA. The SHA portion of the project cost is $43.8 million. The MdTA cost is the
balance at $24.9 million. The Authority plans to transfer funds to MDOT equal to the SHA portion of
costs in the program period (69%).

SIGNIFICANT CHANGE FROM FY 2006 - 11 CTP: The cost decrease of $14.9 million and the

delay in the construction start is due to a reevaluation of the project design.

PROJECT: 1-95 John F. Kennedy Memorial Highway - MD 24 Interchange Construction

DESCRIPTION: Construct improvements to the 1-95/MD 24 Interchange, including upgrades to MD 24
and the reconstruction of the MD 24/MD 924 intersection to a grade separated interchange. Phase 1
includes minor improvements to the [-95/MD 24 interchange and a grade-separated interchange at the
MD 24/MD 924 intersection. Future phases will be further investigated as part of the 1-95 Section 200
project planning study.

JUSTIFICATION: This project will provide improved capacity, operation and safety for the I1-95/MD 24
interchange and the MD 24/MD 924/Tollgate Road intersection, which is in close proximity and integral
to the 1-95/MD 24 interchange operation.

ASSOCIATED IMPROVEMENTS:
1-95 Section 200 - Development and Evaluation Program (Line 15)

POTENTIAL FUNDING SOURCE:

SPECIAL |:| FEDERAL |:| GENERAL OTHER

TOTAL
PHASE ESTIMATED EXPEND CURRENT BUDGET

COST THRU YEAR YEAR

($000) 2006 2007 2008
Planning 984 984 0 0
Engineering 13,160 2,022 6,078 2,200
Right-of-way 4,000 2,430 1,570 0
Construction 50,600 0 0 21,725
Total 68,744 5,436 7,648 23,925
Federal-Aid 0 0 0 0

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY
....2010....

....20009....
0
2,200
0
21,725
23,925
0

0

660

0
7,150
7,810
0

...2011...

O O O O o o

SIX BALANCE
YEAR TO

TOTAL COMPLETE
0

11,138
1,570
50,600
63,308
0

...2012....

O O O O O o
O O O O O o

The estimated cost of this project is also included in the SHA Program.

1111
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Maryland Transportation Authority -- Line 3

CONSTRUCTION PROGRAM
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STATUS: Construction is underway.

ASSOCIATED IMPROVEMENTS:

DESCRIPTION: Replace the Rossville Boulevard Bridge over 1-95.

1-95 Express Toll Lanes-Construction Program (Line 1)

SIGNIFICANT CHANGE FROM FY 2006 - 11 CTP: Cost increased by $1.4 million due to higher

than anticipated bid cost.

POTENTIAL FUNDING SOURCE:
TOTAL

|:| SPECIAL |:| FEDERAL |:| GENERAL OTHER

PHASE ESTIMATED EXPEND CURRENT BUDGET PROJECTED CASH REQUIREMENTS SIX BALANCE

COST THRU YEAR YEAR FOR PLANNING PURPOSES ONLY YEAR TO

($000) 2006 2007 2008 ....2009.... ....2010.... ...2011... ...2012... TOTAL COMPLETE
Planning 0 0 0 0 0 0 0 0 0 0
Engineering 1,069 761 200 108 0 0 0 0 308 0
Right-of-way 0 0 0 0 0 0 0 0 0 0
Construction 12,300 5,011 3,889 3,400 0 0 0 0 7,289 0
Total 13,369 5,772 4,089 3,508 0 0 0 0 7,597 0
Federal-Aid 0 0 0 0 0 0 0 0 0 0
1286

PROJECT: 1-95 John F. Kennedy Memorial Highway - Rossville Boulevard Bridge Replacement

JUSTIFICATION: The bridge replacement is needed due to its deteriorated condition and to
accommodate the widening of 1-95 to be done as part of the 1-95 Express Toll Lanes project.
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Maryland Transportation Authority -- Line 4

CONSTRUCTION PROGRAM
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STATUS: Construction is underway.

SIGNIFICANT CHANGE FROM FY 2006 - 11 CTP: None.

ASSOCIATED IMPROVEMENTS:

DESCRIPTION: Replace the Cowenton Avenue and Joppa Road Bridges over |-95.

1-95 Express Toll Lanes- Construction Program (Line 1)

POTENTIAL FUNDING SOURCE:
TOTAL

|:| SPECIAL |:| FEDERAL |:| GENERAL OTHER

PHASE ESTIMATED EXPEND CURRENT BUDGET PROJECTED CASH REQUIREMENTS SIX BALANCE

COST THRU YEAR YEAR FOR PLANNING PURPOSES ONLY YEAR TO

($000) 2006 2007 2008 ....2009.... ....2010.... ...2011... ...2012... TOTAL COMPLETE
Planning 0 0 0 0 0 0 0 0 0 0
Engineering 2,769 2,052 584 133 0 0 0 0 717 0
Right-of-way 0 0 0 0 0 0 0 0 0 0
Construction 15,420 1,442 5,884 8,094 0 0 0 0 13,978 0
Total 18,189 3,494 6,468 8,227 0 0 0 0 14,695 0
Federal-Aid 0 0 0 0 0 0 0 0 0 0
1297

PROJECT: I-95 John F. Kennedy Memorial Highway - Cowenton Avenue and Joppa Road Bridges
Replacement

JUSTIFICATION: The bridge replacements are needed to accommodate the widening of I-95 to be
done as part of the 1-95 Express Toll Lanes project.
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Maryland Transportation Authority -- Line 5

CONSTRUCTION PROGRAM

Patapsco River

STATUS: Engineering and Right-of-way acquisitions are underway. Construction on the
interchange to begin in FY 2008.

SIGNIFICANT CHANGE FROM FY 2006 - 11 CTP: The cost increase of $17.2 million is due to

increased right-of-way costs, refined engineering estimates for structural replacements, the transfer
of the cost of weighing equipment to this project from the Minor Projects Program and the need to
separate the project into 2 phases due to a delay in the availability of necessary right-of-way.

PROJECT: Francis Scott Key - Interchange Improvements at MD 695 and Quarantine Road

DESCRIPTION: Construct interchange improvements on MD 695 (Baltimore Beltway) at Quarantine
Road including a new commercial vehicles inspection facility. This will be complete in two phases. The
first will include the road improvements and the second will include the construction of the inspection
facility.

JUSTIFICATION: This project will improve safety by addressing constraints that result in ramp queues
that extend onto MD 695. Also providing a commercial vehicle inspection station for homeland security
and truck safety by providing facilities for checking trucks prior to crossing the Francis Scott Key
Bridge in the eastbound direction.

ASSOCIATED IMPROVEMENTS: None.

POTENTIAL FUNDING SOURCE:

PHASE ESTIMATED EXPEND CURRENT BUDGET

TOTAL

COST

($000)
Planning 250
Engineering 5,080
Right-of-way 9,524
Construction 34,840
Total 49,694
Federal-Aid 0

THRU
2006
250
2,234
1,130
0
3,614
0

YEAR
2007

0

519

0

0

519

0

YEAR
2008
0
1,337
8,394
12,120
21,851
0

|:| SPECIAL |:| FEDERAL |:| GENERAL OTHER

PROJECTED CASH REQUIREMENTS SIX  BALANCE

FOR PLANNING PURPOSES ONLY YEAR TO
..2000.... ...2010.... ...2011... ...2012... TOTAL COMPLETE
0 0 0 0 0 0
990 0 0 0 2,846 0
0 0 0 0 8,394 0
14,462 8,258 0 0 34,840 0
15,452 8,258 0 0 46,080 0
0 0 0 0 0 0

0303, 0304
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Maryland Transportation Authority -- Line 6

CONSTRUCTION PROGRAM

& fa)
= W,
$§° +’ﬁ
S ®
Exit 1
?§°
<<°+

Patapsco River

006
o oy
e T
@'_\0" c‘i%
\xb QC,‘:‘\\
% ('S\Q\?
o
&
& 1
be .\’ﬂﬁ\ ,(“\
LO 0\-‘«
C

STATUS: Planning underway including review for property to proceed through the Voluntary
Cleanup Program. Construction to begin in FY 2008.

SIGNIFICANT CHANGE FROM FY 2006 - 11 CTP: Moved to the Construction Program from Minor

Projects Program.

PROJECT: Francis Scott Key Bridge - Police Training Facility

DESCRIPTION: Construct new Police Training Facility for the Maryland Transportation Authority

Police at Hawkins Point.

JUSTIFICATION: The project will improve capacity and training conditions for the Maryland

Transportation Authority Police.

ASSOCIATED IMPROVEMENTS: None.

POTENTIAL FUNDING SOURCE: |:| SPECIAL |:| FEDERAL |:| GENERAL OTHER
TOTAL
PHASE  ESTIMATED EXPEND CURRENT BUDGET PROJECTED CASH REQUIREMENTS SIX  BALANCE
COST  THRU YEAR YEAR FOR PLANNING PURPOSES ONLY YEAR TO
($000) 2006 2007 2008  ...2009.. ...2010... ...201l... ...2012... TOTAL COMPLETE
Planning 150 50 100 0 0 0 0 0 100 0
Engineering 1,175 600 0 288 287 0 0 0 575 0
Right-of-way 0 0 0 0 0 0 0 0 0 0
Construction 11,950 0 0 6,450 5,500 0 0 0 11,950 0
Total 13,275 650 100 6,738 5,787 0 0 0 12,625 0
Federal-Aid 0 0 0 0 0 0 0 0 0 0
0464
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Maryland Transportation Authority -- Line 7

CONSTRUCTION PROGRAM
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STATUS: Engineering and Construction underway.

SIGNIFICANT CHANGE FROM FY 2006 - 11 CTP: None.

PROJECT: Fort McHenry Tunnel - Bridge, Roadway and Signage Rehabilitation on 1-95 South of
Tunnel

DESCRIPTION: Rehabilitate all of 1-95 & 1-395 south of the Tunnel. Includes resurfacing of 61 bridge
decks and related structural repairs; resurfacing of roadways; replacement and upgrades of existing
signing; miscellaneous safety improvements; and inspection and repair of highmast light poles and
sign structures.

JUSTIFICATION: Bridge decks have not been resurfaced since their opening in 1976 and they exhibit
various degrees of deterioration. Signs and other safety features need to be brought up to the latest
standards.

ASSOCIATED IMPROVEMENTS:
1-95 Carroll Camden Access Study - Development and Evaluation Program (Line 18)

POTENTIAL FUNDING SOURCE: |:| SPECIAL |:| FEDERAL |:| GENERAL OTHER
TOTAL
PHASE  ESTIMATED EXPEND CURRENT BUDGET PROJECTED CASH REQUIREMENTS SIX  BALANCE
COST  THRU YEAR YEAR FOR PLANNING PURPOSES ONLY YEAR TO
($000) 2006 2007 2008  ...2009.. ...2010... ...201l... ...2012... TOTAL COMPLETE
Planning 1,000 0 500 500 0 0 0 0 1,000 0
Engineering 12,722 3,399 2,487 2,214 2,264 1,464 894 0 9,323 0
Right-of-way 0 0 0 0 0 0 0 0 0 0
Construction 100,941 6,741 5237 16,890 23497 16424 16,424 15728 94,200 0
Total 114,663 10,140 8,224 19,604 25761 17,888 17,318 15728 104,523 0
Federal-Aid 0 0 0 0 0 0 0 0 0 0

1448, 1453, 1454, 1455, 2080
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Maryland Transportation Authority -- Line 8

CONSTRUCTION PROGRAM
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STATUS: Engineering and Construction are underway.

SIGNIFICANT CHANGE FROM FY 2006 - 11 CTP: None.

PROJECT: Fort McHenry Tunnel - Bridge, Roadway and Signage Rehabilitation on 1-95 North of
Tunnel

DESCRIPTION: Rehabilitate all of 1-95 north of the Tunnel to I-895. Includes resurfacing of 34 bridge
decks and related structural repairs; resurfacing and safety improvements of roadways; replacing and
upgrading of existing signing; and inspect and repair of highmast light poles and sign structures.

JUSTIFICATION: Bridge decks and roadways have not been resurfaced since their opening in 1976
and they exhibit various degrees of deterioration. Signs and other safety features need to be brought
up to the latest standards.

ASSOCIATED IMPROVEMENTS:
Structural Repairs to 1-95 Viaduct Bridges from Canton Railroad to Herring Run - Minor Projects
Program (Line 24)

POTENTIAL FUNDING SOURCE:

TOTAL
PHASE ESTIMATED EXPEND CURRENT BUDGET

COST THRU YEAR YEAR

($000) 2006 2007 2008
Planning 25 0 25 0
Engineering 5,575 2,963 1,612 550
Right-of-way 0 0 0 0
Construction 55,440 34,404 9,236 5,521
Total 61,040 37,367 10,873 6,071
Federal-Aid 0 0 0 0

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

....20009....
0
450
0
6,279
6,729
0

....2010....

O O O O o o

|:| SPECIAL |:| FEDERAL |:| GENERAL OTHER

...2011....

O O O O O o

SIX BALANCE
YEAR TO

....2012....  TOTAL COMPLETE
0 25 0

0 2,612 0

0 0 0

0 21,036 0

0 23,673 0

0 0 0

1446, 1447, 1466
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Maryland Transportation Authority -- Line 9

CONSTRUCTION PROGRAM
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STATUS: Engineering is underway. Construction to begin in FY 2008.

SIGNIFICANT CHANGE FROM FY 2006 - 11 CTP: Construction delayed due to change in scope
from a rehabilitation of the deck to a replacement.

PROJECT: Baltimore Harbor Tunnel Thruway - Canton Viaduct Bridge Deck Replacement

DESCRIPTION: Replace the deck on the Canton Viaduct Bridge from the north portal entrance to

Holabird Avenue.

JUSTIFICATION: The bridge deck on this structure has not been renovated since 1985. Testing has
indicated that the deck is nearing the end of its life cycle. The bridge deck is exhibiting various

degrees of deterioration.

ASSOCIATED IMPROVEMENTS: None.

POTENTIAL FUNDING SOURCE:

|:| SPECIAL |:| FEDERAL |:| GENERAL OTHER

TOTAL
PHASE ESTIMATED EXPEND CURRENT BUDGET PROJECTED CASH REQUIREMENTS SIX BALANCE

COST THRU YEAR YEAR FOR PLANNING PURPOSES ONLY YEAR TO

($000) 2006 2007 2008 ....2009.... ....2010.... ...2011... ...2012... TOTAL COMPLETE
Planning 0 0 0 0 0 0 0 0 0 0
Engineering 2,900 197 1,438 815 250 200 0 0 2,703 0
Right-of-way 0 0 0 0 0 0 0 0 0 0
Construction 40,080 0 0 14,000 20,000 6,080 0 0 40,080 0
Total 42,980 197 1,438 14,815 20,250 6,280 0 0 42,783 0
Federal-Aid 0 0 0 0 0 0 0 0 0 0
0280
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Maryland Transportation Authority -- Line 10

CONSTRUCTION PROGRAM
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STATUS: Construction is underway

SIGNIFICANT CHANGE FROM FY 2006 - 11 CTP: Cost increased by $10.3 million due to higher

than anticipated contractor bids.

PROJECT: Bay Bridge US 50/301- Westbound Bridge Deck Rehabilitation

DESCRIPTION: Rehabilitate the westbound bridge deck. Phase | - Truss, Beam and Girder Spans.
Phase Il - Suspension and Thru-truss Spans. This project also includes selective painting of some
structural steel.

JUSTIFICATION: The bridge deck on this structure has not been renovated since its opening in 1973.
Testing has indicated that the deck is nearing the end of its life cycle. The bridge deck is exhibiting
various degrees of deterioration.

ASSOCIATED IMPROVEMENTS: None.

POTENTIAL FUNDING SOURCE: |:| SPECIAL |:| FEDERAL |:| GENERAL OTHER
TOTAL
PHASE  ESTIMATED EXPEND CURRENT BUDGET PROJECTED CASH REQUIREMENTS SIX  BALANCE
COST  THRU YEAR YEAR FOR PLANNING PURPOSES ONLY YEAR TO
($000) 2006 2007 2008  ...2009.. ...2010... ...201l... ...2012... TOTAL COMPLETE
Planning 0 0 0 0 0 0 0 0 0 0
Engineering 8,905 4,638 2,042 1,900 325 0 0 0 4,267 0
Right-of-way 0 0 0 0 0 0 0 0 0 0
Construction 110,761 52,307 25409 20,000 13,045 0 0 0 58454 0
Total 119,666 56,945 27,451 21,900 13,370 0 0 0 62721 0
Federal-Aid 0 0 0 0 0 0 0 0 0 0
0503, 0616
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Maryland Transportation Authority -- Line 11

CONSTRUCTION PROGRAM
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STATUS: Open to service.

SIGNIFICANT CHANGE FROM FY 2006 - 11 CTP: None

PROJECT: Bay Bridge US 50/301 - Toll Plaza Widening and EZPass Lane Extension

DESCRIPTION: Widen the toll plaza to improve the departure area and construct an additional 1/2
mile extension of the dedicated E-Z Pass lane. The total length of the dedicated E-Z Pass lane will be
1.0 miles.

JUSTIFICATION: Extension of the E-Z Pass lane and toll plaza improvements will improve operations
at the toll plaza.

ASSOCIATED IMPROVEMENTS: None.

POTENTIAL FUNDING SOURCE: |:| SPECIAL |:| FEDERAL |:| GENERAL OTHER
TOTAL
PHASE  ESTIMATED EXPEND CURRENT BUDGET PROJECTED CASH REQUIREMENTS SIX  BALANCE
COST  THRU YEAR YEAR FOR PLANNING PURPOSES ONLY YEAR TO
($000) 2006 2007 2008  ...2009.. ...2010... ...201l... ...2012... TOTAL COMPLETE
Planning 0 0 0 0 0 0 0 0 0 0
Engineering 665 658 7 0 0 0 0 0 7 0
Right-of-way 0 0 0 0 0 0 0 0 0 0
Construction 5,932 5,176 756 0 0 0 0 0 756 0
Total 6,597 5,834 763 0 0 0 0 0 763 0
Federal-Aid 0 0 0 0 0 0 0 0 0 0
0502, 0662
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Maryland Transportation Authority -- Line 12

CONSTRUCTION PROGRAM
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STATUS: Project planning complete. Construction to begin during the Current Fiscal Year.

SIGNIFICANT CHANGE FROM FY 2006 - 11 CTP: Costs shown include $19.3 million in federal
funds shown on SHA's portion of the CTP. Also included is $180 million in state fund transfers from

PROJECT: Intercounty Connector - Construction

DESCRIPTION: Construction of a new east-west, mutimodal highway in Montgomery and Prince
George's counties between [-270 and 1-95/US 1. (BRAC Related)

JUSTIFICATION: This transportation project is needed to increase community mobility and safety; to
support development and local land use plans; to improve access between economic growth centers;
to advance homeland security measures; and to help restore the natural, human and cultural
environments from past development impacts in the project area.

ASSOCIATED IMPROVEMENTS:

US 29 Interchanges (Lines 1,2,11,12, Montgomery County - SHA)

MD 115, MD 28 to MD 124 (Line 4, Montgomery County - SHA)

MD 124, Airpark Road to Fieldcrest Road (Line 5, Montgomery County - SHA)
East/West Intersection Improvement Program (Line 7, Montgomery County - SHA)

SHA to MdTA and approximately $265 million in General Funds. $750 million in Garvee Bonds. FEDERAL FUNDING OBLIGATIONS BY YEAR
PROJECT FUND FEDERAL
POTENTIAL FUNDING SOURCE: SPECIAL FEDERAL [X] GENERAL OTHER PHASE FFY ~ CATEGORY FUND AMOUNT
TOTAL RW 2008 STP/HP 18,670
PHASE  ESTIMATED EXPEND CURRENT BUDGET PROJECTED CASH REQUIREMENTS SIX  BALANCE
COST  THRU YEAR YEAR FOR PLANNING PURPOSES ONLY YEAR TO
($000) 2006 2007 2008  ...2009.. ...2010... ...201l... ...2012... TOTAL COMPLETE
Planning 29,190 29,190 0 0 0 0 0 0 0 0
Engineering 69,208 36,609 20,978 11,621 0 0 0 0 32,599 0
Right-of-way 441,490 12,266 308,053 95692 25479 0 0 0 429,224 0
Construction 1,906,021 0 48,668 380,126 515047 581,300 210,424 154,117 1,889,772 16,249
Total 2445009 78,065 377,699 487,439 540,526 581,300 210,424 154,117 2,351,595 16,249
Federal-Aid 19,270 600 0 18,670 0 0 0 0 18,670 0
1982
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CONSTRUCTION PROGRAM

Maryland Transportation Authority -- Line 13
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STATUS: Engineering Underway. Construction to begin in FY 2008.

SIGNIFICANT CHANGE FROM FY 2006 - 11 CTP: Construction start delayed to coordinate with
efforts of the Cecil/Harford Bridges Work Group. Cost increased by $6.8 million to reflect a refined
cost estimate for labor and material costs.

PROJECT: Thomas J. Hatem Memorial Bridge US 40 - Deck Replacement

DESCRIPTION: Replace the 1.5 mile deck on the Hatem Bridge travelling between Perryville and
Havre de Grace.Throughtout construction, one 12 ft wide traffice lane will be maintained in each
direction during construction. This maintenance of traffic plan was selected through coordination
efforts with the Cecil/Harford Bridges Work Group.

JUSTIFICATION: The concrete and steel grate core are deteriorated, requiring replacement. The deck
was last renovated in 1982.

ASSOCIATED IMPROVEMENTS: None.

POTENTIAL FUNDING SOURCE: |:| SPECIAL |:| FEDERAL |:| GENERAL OTHER
TOTAL
PHASE  ESTIMATED EXPEND CURRENT BUDGET PROJECTED CASH REQUIREMENTS SIX  BALANCE
COST  THRU YEAR YEAR FOR PLANNING PURPOSES ONLY YEAR TO
($000) 2006 2007 2008  ...2009.. ...2010... ...201l... ...2012... TOTAL COMPLETE
Planning 0 0 0 0 0 0 0 0 0 0
Engineering 4,000 743 1,003 1,147 1,107 0 0 0 3,257 0
Right-of-way 0 0 0 0 0 0 0 0 0 0
Construction 35,000 0 0 7,088 14325 12,687 0 0 35000 0
Total 39,000 743 1,003 9,135 15432 12,687 0 0 38257 0
Federal-Aid 0 0 0 0 0 0 0 0 0 0
0817
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Maryland Transportation Authority -- Line 14

CONSTRUCTION PROGRAM

STATUS: Engineering underway. Construction to begin in FY 2008.

SIGNIFICANT CHANGE FROM FY 2006 - 11 CTP: Cost decreased by $8.2 million due to scope

change, modified to delete JFK Highway and Baltimore Harbor Tunnel Toll Plaza Modifications from
this project. Construction delayed due to coordination with necessary software upgrades.

PROJECT: Fort McHenry Tunnel - Higher Speed Toll Plaza Modifications

DESCRIPTION: Install higher speed toll lanes at Fort McHenry Tunnel Plaza toll plaza Phase I. This
improvements will enable E-Z Pass customers to pass through the toll plazas at 30 mph (similar to
FSK Bridge toll plaza).

JUSTIFICATION: This project will improve traffic operations and capacity at the toll plazas.

ASSOCIATED IMPROVEMENTS: None.

POTENTIAL FUNDING SOURCE:

|:| SPECIAL |:| FEDERAL |:| GENERAL OTHER

PHASE ESTIMATED EXPEND CURRENT BUDGET

TOTAL

COST

($000)
Planning 0
Engineering 1,900
Right-of-way 0
Construction 12,100
Total 14,000
Federal-Aid 0

THRU
2006

0

182

0

0

182

0

YEAR
2007

0

1,018

0

0

1,018

0

YEAR
2008
0
700
0
5,000
5,700
0

PROJECTED CASH REQUIREMENTS SIX BALANCE
FOR PLANNING PURPOSES ONLY YEAR TO
....2009.... ...2010... ...2011... ...2012... TOTAL COMPLETE

0 0 0 0 0 0
0 0 0 0 1,718 0
0 0 0 0 0 0
7,100 0 0 0 12,100 0
7,100 0 0 0 13,818 0
0 0 0 0 0 0
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Maryland Transportation Authority -- Line 15

DEVELOPMENT AND EVALUATION PROGRAM
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STATUS: The I-95 Master Plan was adopted by the Authority in April 2003. Project Planning

underway.

SIGNIFICANT CHANGE FROM FY 2006 - 11 CTP: None

PROJECT: 1-95 John F. Kennedy Memorial Highway - Section 200 Study

DESCRIPTION: Study to investigate capacity and safety needs on 1-95 from north of MD 43 to north
of MD 22 (18 miles).

JUSTIFICATION: South of MD 152, I-95 operates at Level of Service (LOS) E during weekday peak
hours. Elsewhere, it operates at LOS D or better during weekday and weekend peak traffic periods.
Without improvements, the LOS is expected to decrease by 2020, with some study sections operating
at an undesirable LOS F during weekday and weekend periods.

ASSOCIATED IMPROVEMENTS:

1-95 Express Toll Lanes - Construction Program (Line 1)
1-95 Interchange Improvements at MD 24 - Construction Program (Line 2)

POTENTIAL FUNDING SOURCE: |:| SPECIAL |:| FEDERAL |:| GENERAL OTHER
TOTAL
PHASE  ESTIMATED EXPEND CURRENT BUDGET PROJECTED CASH REQUIREMENTS SIX  BALANCE
COST  THRU YEAR YEAR FOR PLANNING PURPOSES ONLY YEAR TO
($000) 2006 2007 2008  ...2009.. ...2010... ...201l... ...2012... TOTAL COMPLETE
Planning 5,000 810 2,190 2,000 0 0 0 0 4,190 0
Engineering 0 0 0 0 0 0 0 0 0 0
Right-of-way 0 0 0 0 0 0 0 0 0 0
Construction 0 0 0 0 0 0 0 0 0 0
Total 5,000 810 2,190 2,000 0 0 0 0 4,190 0
Federal-Aid 0 0 0 0 0 0 0 0 0 0

1119
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Maryland Transportation Authority -- Line 16 DEVELOPMENT AND EVALUATION PROGRAM

PROJECT: 1-95 John F. Kennedy Memorial Highway - Highway Speed Toll Plaza Modifications

DESCRIPTION: Study for development of highway speed E-Z Pass lanes. This will enable E-Z Pass
customers to drive through the toll plaza at normal highway speed maximizing customer convenience
and improving highway capacity.

JUSTIFICATION: This project will improve capacity and traffic operations at the toll plaza.

STATUS: Planning is underway.

ASSOCIATED IMPROVEMENTS: None.

SIGNIFICANT CHANGE FROM FY 2006 - 11 CTP: Moved funding from engineering to planning
and delayed start to FY 2007.

POTENTIAL FUNDING SOURCE: |:| SPECIAL |:| FEDERAL |:| GENERAL OTHER
TOTAL
PHASE  ESTIMATED EXPEND CURRENT BUDGET PROJECTED CASH REQUIREMENTS SIX  BALANCE
COST  THRU YEAR YEAR FOR PLANNING PURPOSES ONLY YEAR TO
($000) 2006 2007 2008  ...2009.. ...2010... ...201l... ...2012... TOTAL COMPLETE
Planning 2,900 0 500 1,200 1,200 0 0 0 2,900 0
Engineering 0 0 0 0 0 0 0 0 0 0
Right-of-way 0 0 0 0 0 0 0 0 0 0
Construction 0 0 0 0 0 0 0 0 0 0
Total 2,900 0 500 1,200 1,200 0 0 0 2,900 0
Federal-Aid 0 0 0 0 0 0 0 0 0 0
1208
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Maryland Transportation Authority -- Line 17

DEVELOPMENT AND EVALUATION PROGRAM
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STATUS: The development of the scope of work for the solicitation is underway

SIGNIFICANT CHANGE FROM FY 2006 - 11 CTP: Added to the Development and Evaluation

Program.

PROJECT: John F. Kennedy Highway - Travel Plazas Redevelopment

DESCRIPTION: New project to prepare for replacement and/or rehabilitation of Travel Plazas
(Maryland House & Chesapeake House) and the development of the scope of services portion of a
future solicitation. The solicitation will seek to obtain a comprehensive arrangement to provide for
development and operation of the facilities beginning in late 2008 and extending approximately 20
years. (The current concessions vendor contract ends in October of 2008).

JUSTIFICATION: The Maryland House and Chesapeake House Travel Plazas have aged to the point
in which redesign, and/or reconstruction is necessary to adequately meet public demand over the next
20 years.

ASSOCIATED IMPROVEMENTS: None.

POTENTIAL FUNDING SOURCE: |:| SPECIAL |:| FEDERAL |:| GENERAL OTHER
TOTAL
PHASE  ESTIMATED EXPEND CURRENT BUDGET PROJECTED CASH REQUIREMENTS SIX  BALANCE
COST  THRU YEAR YEAR FOR PLANNING PURPOSES ONLY YEAR TO
($000) 2006 2007 2008  ...2009.. ...2010... ...201l... ...2012... TOTAL COMPLETE
Planning 340 90 200 50 0 0 0 0 250 0
Engineering 1,550 0 0 50 1,500 0 0 0 1,550 0
Right-of-way 0 0 0 0 0 0 0 0 0 0
Construction 0 0 0 0 0 0 0 0 0 0
Total 1,890 90 200 100 1,500 0 0 0 1,800 0
Federal-Aid 0 0 0 0 0 0 0 0 0 0
2055
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Maryland Transportation Authority -- Line 18 DEVELOPMENT AND EVALUATION PROGRAM
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STATUS: Feasibility study completed in June 2004.

ASSOCIATED IMPROVEMENTS:
Fort McHenry Tunnel - Bridge, Roadway and Signage Rehabilitation on 1-95 south of Tunnel -
Construction Program (Line 7)

SIGNIFICANT CHANGE FROM FY 2006 - 11 CTP: None.

POTENTIAL FUNDING SOURCE: |:| SPECIAL |:| FEDERAL |:| GENERAL OTHER
TOTAL
PHASE  ESTIMATED EXPEND CURRENT BUDGET PROJECTED CASH REQUIREMENTS SIX  BALANCE
COST  THRU YEAR YEAR FOR PLANNING PURPOSES ONLY YEAR TO
($000) 2006 2007 2008  ...2009.. ...2010... ...201l... ...2012... TOTAL COMPLETE
Planning 1,250 0 250 500 500 0 0 0 1,250 0
Engineering 0 0 0 0 0 0 0 0 0 0
Right-of-way 0 0 0 0 0 0 0 0 0 0
Construction 0 0 0 0 0 0 0 0 0 0
Total 1,250 0 250 500 500 0 0 0 1,250 0
Federal-Aid 0 0 0 0 0 0 0 0 0 0

Funding shown is the Authority's portion of the Project Planning phase. Start of planning is pending agreement with the City of
Baltimore to share the cost of planning.

1302
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Maryland Transportation Authority -- Line 19

DEVELOPMENT AND EVALUATION PROGRAM

STATUS: Needs Report completed in December 2004. A Task Force was formed in December
2004 to review capacity needs across the Chesapeake Bay. Task Force work is complete and a final
report has been released.

SIGNIFICANT CHANGE FROM FY 2006 - 11 CTP: Cost increased by $2 million to allow for
additional planning studies.

PROJECT: Bay Bridge US 50/301- Bay Crossing Study

DESCRIPTION: Study of traffic capacity needs across the Chesapeake Bay.

JUSTIFICATION: Studies are needed to contribute to the understanding of the traffic capacity needs
across the Chesapeake Bay. This effort will explore the capacity needs in the context of statewide and
regional plans, congestion management; transit; development and growth control measures; impacts
to natural, cultural, and socio-economic resources; and opportunities for economic growth.

ASSOCIATED IMPROVEMENTS: None.

POTENTIAL FUNDING SOURCE: |:| SPECIAL |:| FEDERAL |:| GENERAL OTHER
TOTAL
PHASE  ESTIMATED EXPEND CURRENT BUDGET PROJECTED CASH REQUIREMENTS SIX  BALANCE
COST  THRU YEAR YEAR FOR PLANNING PURPOSES ONLY YEAR TO
($000) 2006 2007 2008  ...2009.. ...2010... ...201l... ...2012... TOTAL COMPLETE
Planning 9,932 346 1,531 1,611 1,611 1,611 1,611 1,611 9,586 0
Engineering 0 0 0 0 0 0 0 0 0 0
Right-of-way 0 0 0 0 0 0 0 0 0 0
Construction 0 0 0 0 0 0 0 0 0 0
Total 9,932 346 1,531 1,611 1,611 1,611 1,611 1,611 9,586 0
Federal-Aid 0 0 0 0 0 0 0 0 0 0
0653
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Maryland Transportation Authority -- Line 20 DEVELOPMENT AND EVALUATION PROGRAM

PROJECT: Bay Bridge US 50/301- Westbound and Eastbound Commercial Vehicle Inspection
Facilities.

DESCRIPTION: Planning for commercial vehicle inspection facilities along US 50/301 adjacent to the
Bay Bridge.

JUSTIFICATION: This project will provide the Authority with adequate facilities to conduct safety and
weighing activities. Current facilities do not allow for the level of enforcement necessary at the Bay
Bridge, given the changes in legislation that are expected to improve safety by increasing overweight
truck fines.

STATUS: Planning is underway.

ASSOCIATED IMPROVEMENTS:
Commercial Vehicle Inspection Facilities at BHT, FMT, FSK and the Nice Bridge (Line 23)

SIGNIFICANT CHANGE FROM FY 2006 - 11 CTP: The scope has been revised to include the
planning for two safety and weighing inspection facilities adjacent to the Bay Bridge rather than a
security staging area on Kent Island.

POTENTIAL FUNDING SOURCE: |:| SPECIAL |:| FEDERAL |:| GENERAL OTHER
TOTAL
PHASE  ESTIMATED EXPEND CURRENT BUDGET PROJECTED CASH REQUIREMENTS SIX  BALANCE
COST  THRU YEAR YEAR FOR PLANNING PURPOSES ONLY YEAR TO
($000) 2006 2007 2008  ...2009.. ...2010... ...201l... ...2012... TOTAL COMPLETE
Planning 2,170 714 1,456 0 0 0 0 0 1,456 0
Engineering 0 0 0 0 0 0 0 0 0 0
Right-of-way 0 0 0 0 0 0 0 0 0 0
Construction 0 0 0 0 0 0 0 0 0 0
Total 2,170 714 1,456 0 0 0 0 0 1,456 0
Federal-Aid 0 0 0 0 0 0 0 0 0 0
0501
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Maryland Transportation Authority -- Line 21

DEVELOPMENT AND EVALUATION PROGRAM
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STATUS: Planning is underway.

SIGNIFICANT CHANGE FROM FY 2006 - 11 CTP: None.

PROJECT: [-95, I-895 and MD 695 Harbor Crossings - Traffic Management Study

DESCRIPTION: Review of potential solutions to better manage traffic across the three Harbor
Crossings.

JUSTIFICATION: There is capacity across all three facilities greater than the current traffic volumes,
but at times one or more of the facilities can reach or exceed capacity.

ASSOCIATED IMPROVEMENTS: None.

POTENTIAL FUNDING SOURCE: |:| SPECIAL |:| FEDERAL |:| GENERAL OTHER
TOTAL
PHASE  ESTIMATED EXPEND CURRENT BUDGET PROJECTED CASH REQUIREMENTS SIX  BALANCE
COST  THRU YEAR YEAR FOR PLANNING PURPOSES ONLY YEAR TO
($000) 2006 2007 2008  ...2009.. ...2010... ...201l... ...2012... TOTAL COMPLETE
Planning 1,000 0 500 500 0 0 0 0 1,000 0
Engineering 0 0 0 0 0 0 0 0 0 0
Right-of-way 0 0 0 0 0 0 0 0 0 0
Construction 0 0 0 0 0 0 0 0 0 0
Total 1,000 0 500 500 0 0 0 0 1,000 0
Federal-Aid 0 0 0 0 0 0 0 0 0 0
2005
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Maryland Transportation Authority -- Line 22

DEVELOPMENT AND EVALUATION PROGRAM
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STATUS: Planning is underway.

SIGNIFICANT CHANGE FROM FY 2006 - 11 CTP: None.

PROJECT: Harry W. Nice Bridge - Improvement Study

DESCRIPTION: Study to investigate capacity and safety needs of the bridge and approaches.

JUSTIFICATION: The existing bridge does not meet current standards, i.e., narrow lanes, lack of
shoulders, and steep grades with lack of truck climbing lanes. The existing bridge during peak periods
is reaching capacity. Traffic is projected to increase by 45 percent on weekdays and 33 percent on

weekends by 2025.

ASSOCIATED IMPROVEMENTS: None.

POTENTIAL FUNDING SOURCE: |:| SPECIAL |:| FEDERAL |:| GENERAL OTHER
TOTAL
PHASE  ESTIMATED EXPEND CURRENT BUDGET PROJECTED CASH REQUIREMENTS SIX  BALANCE
COST  THRU YEAR YEAR FOR PLANNING PURPOSES ONLY YEAR TO
($000) 2006 2007 2008  ...2009.. ...2010... ...201l... ...2012... TOTAL COMPLETE
Planning 5,000 436 1,564 2,000 1,000 0 0 0 4,564 0
Engineering 0 0 0 0 0 0 0 0 0 0
Right-of-way 0 0 0 0 0 0 0 0 0 0
Construction 0 0 0 0 0 0 0 0 0 0
Total 5,000 436 1,564 2,000 1,000 0 0 0 4,564 0
Federal-Aid 0 0 0 0 0 0 0 0 0 0
1024
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Maryland Transportation Authority -- Line 23 DEVELOPMENT AND EVALUATION PROGRAM

PROJECT: Commercial Vehicle Inspection Facilities at BHT, FMT, FSK and the Nice Bridge

DESCRIPTION: Planning for the improvement of the existing Commercial Vehicle Inspection Facilities
at Baltimore Harbor Tunnel (I-895 northbound and southbound), Fort McHenry Tunnel (northbound
and southbound), Francis Scott Key Bridge (I-695 inner loop) and Nice Bridge (northbound and
southbound)

JUSTIFICATION: The project will provide the Authority with adaquate facilities to conduct safety and
weighing activities. Current facilities do not allow for the level of enforcement necessary at these
locations

STATUS: Planning is to begin in FY 2008.

ASSOCIATED IMPROVEMENTS: Bay Bridge US 50/301 Westbound and Eastbound Commercial
Vehicle Inspection Facility - D&E Program - Line 20.

SIGNIFICANT CHANGE FROM FY 2006 - 11 CTP: Added to the Development and Evaluation

Program.
POTENTIAL FUNDING SOURCE: |:| SPECIAL |:| FEDERAL |:| GENERAL OTHER
TOTAL
PHASE  ESTIMATED EXPEND CURRENT BUDGET PROJECTED CASH REQUIREMENTS SIX  BALANCE
COST  THRU YEAR YEAR FOR PLANNING PURPOSES ONLY YEAR TO
($000) 2006 2007 2008  ...2009.. ...2010... ...201l... ...2012... TOTAL COMPLETE
Planning 660 0 0 330 330 0 0 0 660 0
Engineering 0 0 0 0 0 0 0 0 0 0
Right-of-way 0 0 0 0 0 0 0 0 0 0
Construction 0 0 0 0 0 0 0 0 0 0
Total 660 0 0 330 330 0 0 0 660 0
Federal-Aid 0 0 0 0 0 0 0 0 0 0
2073
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SYSTEM PRESERVATION MINOR PROJECTS PROGRAM

MARYLAND TRANSPORTATION AUTHORITY - LINE 24

TOTAL
ITEM ESTIMATED CONSTRUCTION
NO. DESCRIPTION AND IMPROVEMENT TYPE cosT START
($000's)
EY 2007 and Prior
F.S.KEY BRIDGE
1 Police HQ Command Post Enhancements and New Emergency Generator - Budget (1957) 405 Complete
2 Administration Building Annex - FSK (1988) 5,500 Complete
3 Paint FSK Bridge Main Span and Replace Drainage Troughs (0429) 21,875 Underway
4 Rehabilitation of Mechanical & Electrical Systems for the 1-695 Drawbridge over Curtis Creek (0460) 4,950 Underway
5 Construction of Noise Wall along Broening Highway (0461) 5,805 Underway
6 Assessment of Grid Deck Condition @ 1-695 Curtis Bridges - Study Only - KB (2019) 125 Underway
7 Replacement of Windows at Police Headquarters - FSK (0404) 788 Underway
8 Upgrade and Replace Signs FSK (0474) 4,800 Underway
9 Engineering Study on Existing Shoulder Problems - FSK (2025) 50 Underway
10 Northeast Approach Maintenance Access Road Improvements (0479) 453 Underway
11 Renovate Engineering Building - FSK (2028) 580 Underway
12 Study FSK Police Headquarters Revised Security Plan (2069) 25 Underway
13 Study Increasing Lower Maintenance Building Roof Height- FSK (2024) 25 Underway
14 Study to Install Drop Culverts on Overpasses - FSK (2023) 25 Underway
15 Study to Remove Underground Heating Fuel Tank - FSK (2027) 25 Underway
16 Study to Replace Roofs - Key Bridge (2020) 25 Underway
17 Study to Upgrade Safety Features of Existing Administration Building - FSK (2022) 25 Underway
18 HVAC Improvements to FSK Police Headquarters (0475) 850 Spring, 2007
19 Replace Condensing Units on Engineering/Finance Building (0477) 98 Spring, 2007
20 Replace Roof on Administration Building (0476) 164 Spring, 2007
FORT MCHENRY TUNNEL
21 Installation of Six Overhead Doors for the Maintenance Vehicle Storage Area (1469) 233 Complete
22 Structural Repairs to 1-95 Viaduct Bridges from Canton Railroad to Herring Run (1465) 1,273 Complete
23 Study of Security Improvements Around Vent Buildings (1464) 125 Complete
24 Replacement Lenses and Tubes for Tunnel Light Fixtures - Budget (1472) 2,100 Complete
25 Study of Electrical Switchgear at FMT (1476) 200 Complete
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SYSTEM PRESERVATION MINOR PROJECTS PROGRAM

MARYLAND TRANSPORTATION AUTHORITY - LINE 24 (cont'd)

TOTAL
ITEM ESTIMATED CONSTRUCTION
NO. DESCRIPTION AND IMPROVEMENT TYPE cosT START
($000's)

EY 2007 and Prior (cont'd)

FORT MCHENRY TUNNEL (cont'd)
26 Toll Booth HVAC Renovation (1471) 218 Complete
27 EZ Pass Way-Finding -FMT (2040) 200 Complete
28 Preliminary Engineering Study for Security Upgrades (1467) 200 Underway
29 Study of Paving and Miscellaneous Improvements to Tunnel Parking Lots (1470) 515 Underway
30 Miscellaneous Repairs to Air Ducts and Tile Removal Below Tunnel Walkway (1468) 2,250 Underway
31 Study to Install Fire Suppression System, First Floor, East Vent Building - FMT (2042) 25 Underway
32 Administration Building HVAC Replacement - FMT (1477) 1,090 Spring, 2007
33 Construct a Northbound Overweight and Oversized Staging Transfer Area on FMT (2041) 900 Spring, 2007
34 Removal of Canton RR Bridge (BCW585) over 1-95 (1473) 1,190 Spring, 2007
35 Repairs to Fire Protection System in Tunnel (1401) 415 Spring, 2007
36 Replace East and West Vent Building Roofs (1402) 924 Spring, 2007

HARBOR TUNNEL
37 Replace Roofs on BHT Vent Buildings (0272) 260 Complete
38 Construct New Salt Dome and Metal Storage Building, and Modifications to Moravia Rd. Salt Barn (0270) 1,118 Complete
39 Remove Railroad Bridge over I-895 Fairfield Portal Ramp - HT (0234) 690 Complete
40 Study to Replace Retaining Wall NB and SB 1-895 MM 12.0 to MM 12.2 - Engineering Only (0211) 50 Complete
41 Clean and Paint K-Truss Upper Section (0271) 3,388 Underway
42 Cleaning, Painting, and Miscellaneous Repairs at I-895 WB Ramp over |-95 Bridge (HOY004) (0283) 619 Underway
43 Design Roadway Rehabilitation between Portal and K-Truss Structure - Study - Harbor Tunnel (2037) 150 Underway
44 New Maintenance, Automotive and Sign Shop Building (0269) 12,500 Underway
45 Study Geometric Improvements for 1-895 Exit Ramp at Holabird Avenue and Ponca Street - Harbor Tunnel (2038) 100 Underway
46 Flood Mitigation at Fairfield Ventilation and Service Buildings (0290) 500 Underway
47 Median Paving at 1-895 Crossovers (Both sides of Tunnel) (0289) 1,300 Underway
48 Rehab Tunnel Lighting (0264) 1,975 Underway
49 Study of Portal and Roadway Rehabilitation - Harbor Tunnel (2029) 150 Underway
50 Study of Repair Roof of BHT Service Building - Harbor Tunnel (2036) 25 Underway
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SYSTEM PRESERVATION MINOR PROJECTS PROGRAM

MARYLAND TRANSPORTATION AUTHORITY - LINE 24 (cont'd)

TOTAL
ITEM ESTIMATED CONSTRUCTION
NO. DESCRIPTION AND IMPROVEMENT TYPE cosT START
($000's)

EY 2007 and Prior (cont'd)

HARBOR TUNNEL (cont'd)
51 Replace Water Line - Frankfurst Avenue to Service Building - Harbor Tunnel (2034) 500 Spring, 2007
52 Widening and Superstructure Replacement of 1-895 Bridges over Herring Run (0284) 10,350 Spring, 2007

HATEM BRIDGE
53 Study of Overheight Detection System Signing (0818) 50 Complete
54 Cecil/Harford Bridges Work Group (2017) 250 Complete
55 MD RT 222/40 Intersection Improvements - Study/Design (1299) 500 Underway
56 Replace Existing Salt Dome and Repave Parking Area (0802) 605 Underway

KENNEDY HIGHWAY
57 Upgrade and Replace Traffic Barrier W-Beam SB 1-95 from the Tydings to the Delaware State Line (1281) 1,950 Complete
58 Sign Lighting and Maintenance Systems (1293) 250 Underway
59 Study of JFK Corridor Wide Maintenance Facility Needs (1202) 50 Underway
60 Engineering Support - CVISN-Pre-Pass at JFK (2057) 220 Underway
61 Replace HVAC Systems at Maryland House Service Stations and Restaurant (1294) 341 Underway
62 Replacement of Exterior Windows and Doors,and Roof at Chesapeake House and Service Area (1289) 680 Underway
63 Resurface NB [-95 from the Tydings Bridge to the Delaware Line (1277) 8,035 Underway
64 Resurface SB 1-95 from the Tydings Bridge to the Delaware Line (1278) 9,164 Underway
65 Roofing, Gutter, Downspout and Rooftop HVAC Replacement - MD House (1295) 875 Underway
66 Study of Ground Water Recovery System at Maryland House (1264) 45 Underway
67 Study of Milling and Resurfacing on 1-95 Northbound from Raphel Road to Bradshaw Road (1204) 750 Underway
68 Emergency Contract for Demolition of Property Adjacent to 1-695 & 1-95 Interchange (2081) 198 Underway
69 Expansion and Improvements for 1-95/Rte. 152 Parking Lots (1206) 846 Underway
70 Travel Plaza Site/Truck Parking Facility Study (2082) 200 Underway
71 Pave Maintenance Yard at SB 1-95 MM 81.6 (1205) 604 Spring, 2007
72 Rehabilitation of Curbs and Sidewalks at Park-and-Ride Facilities in Harford and Cecil Counties (1209) 540 Spring, 2007
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SYSTEM PRESERVATION MINOR PROJECTS PROGRAM

MARYLAND TRANSPORTATION AUTHORITY - LINE 24 (cont'd)

TOTAL
ITEM ESTIMATED CONSTRUCTION
NO. DESCRIPTION AND IMPROVEMENT TYPE cosT START
($000's)

EY 2007 and Prior (cont'd)

KENNEDY HIGHWAY (cont'd)
73 Replace Tyding Bridge Deck Joints (2058) 5,800 Spring, 2007

MULTI-AREA
74 Upgrade and Replace Metal Barriers and Attenuators (Reserves) (1922) 1,890 Complete
75 Install Network Communications at FSK, TJH, and MTAG Customer Service Center - Budget (1978) 443 Complete
76 Inspection and Repairs to High Mast Light Poles and Sign Structures (1956) 2,693 Complete
77 Upgrade and Replace Existing Signing - Southern Region (1999) 2,301 Complete
78 Lighting Modifications in BHTand FMT Fresh Air Ducts (1991) 430 Complete
79 Fiber Plant Documention - Multi-Area (2062) 100 Complete
80 Annual Inspection of Authority Facilities (1920) 8,118 Underway
81 Planning Studies - All Facilities - Reserves (1944) 2,900 Underway
82 Miscellaneous Paving Repairs - Reserves (1919) 4,400 Underway
83 Installation of Dynamic Signs (Phase V) & Misc Electrical & Lighting Improvements-Various Facilities (1950) 1,696 Underway
84 Purchase of Additional Electronic Toll Collection Transponders (1968) 4,200 Underway
85 Upgrade and Replace Highway Signs, Pavement Markers and RPM Replacement - Reserves (1980) 2,308 Underway
86 Install CCTV Systems and Fiber Optic Spurs along [-95 (1974) 6,387 Underway
87 Install Permanent Changeable Message Signs (1993) 576 Underway
88 Planning Studies for Strategic Development (1994) 5,717 Underway
89 Building Security Improvements at Various Facilities (1945) 2,800 Underway
90 GDOS Budget (1989) 1,350 Underway
91 Miscellaneous Paving Repairs (1967) 2,328 Underway
92 Miscellaneous Structural Repairs (On-Call) (1992) 5,000 Underway
93 Video Surveillance Systems under Bridges (1966) 755 Underway
94 Annual Facilities Inspection (Budget - Capital Costs Only) (1986) 10,000 Underway
95 Information Technology Strategic Plan Implementation (1942) 3,123 Underway
96 Install New Emergency Generators at JFK and TJH Facilities (1923) 1,006 Underway
97 Relocation of Median Crossovers, Miscellaneous Slope, Drainage & Median Repairs 1-95, 1-695 & 1-895 (1951) 2,335 Underway

PAGE MdTA-27



SYSTEM PRESERVATION MINOR PROJECTS PROGRAM

MARYLAND TRANSPORTATION AUTHORITY - LINE 24 (cont'd)

TOTAL
ITEM ESTIMATED CONSTRUCTION
NO. DESCRIPTION AND IMPROVEMENT TYPE cosT START
($000's)
EY 2007 and Prior (cont'd)
MULTI-AREA (cont'd)

98 Right of Way Fencing at Various Locations (1972) 508 Underway

99 Software for CHART and AOC (Budget) (1985) 3,000 Underway
100 Upgrade and Replace Metal Traffic Barriers and Attenuators (1965) 2,050 Underway
101 Upgrade Authority Operation Center at Fort McHenry Tunnel and Baltimore Harbor Tunnel (1954) 6,375 Underway
102 Concept of Operations Plan for Authority Security Initiative (2071) 50 Underway
103 Development of TS&L for Canton Railroad- DMT (2015) 100 Underway
104 Engineering and Construction Support for DBM (2013) 50 Underway
105 ETC System - Next Generation (1958) 23,400 Underway
106 Install CCTV Systems at FSK, HWN, TJH and WPL Facilities (1976) 5,089 Underway
107 Install Incident Detection Systems in Tunnels (1975) 1,140 Underway
108 Miscellaneous Engineering and Environmental Tasks and Studies (2010) 150 Underway
109 Miscellaneous Paving Repairs (1938) 2,587 Underway
110 Miscellaneous Slope and Drainage Repairs (1931) 1,492 Underway
111 Miscellaneous Structural Repairs to the Millard E. Tydings and Thomas J. Hatem Memorial Bridge (1907) 5,661 Underway
112 Miscellaneous Structural Studies (2064) 50 Underway
113 NPDES Environmental Compliance Inspection and Remediation - Study (2007) 1,000 Underway
114 Review of In-Car Digital Video System (2009) 55 Underway
115 Toll Facility Cost Allocation Study (2002) 185 Underway
116 Analyze Authority Facilities for Gas and Electric Energy Consumption (2078) 50 Underway
117 Assess Need and Scope Underwater Repairs and Flat Bridges - Multi-Area (2065) 200 Underway
118 On-Call Miscellaneous Structural Repairs at Various Facilities (1900) 2,700 Underway
119 Planning Studies for Strategic Development - Second Generation (2001) 9,407 Underway
120 Preliminary Planning for Camera and Codec Purchase (2014) 200 Underway
121 Preparation of Construction Contracts Mapping to Analyze the Maintenance of Traffic (2077) 50 Underway
122 Replace Authority Radio Communications System (1941) 18,700 Underway
123 Replace Radio Rebroadcast Systems in Fort McHenry and Harbor Tunnels (1963) 963 Underway
124 Upgrade and Replace Metal Traffic Barrier and Attenuators (2011) 1,850 Underway
125 Construct, Deliver, and Commission Dynamic Message Signs (1949) 15,750 Spring, 2007
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SYSTEM PRESERVATION MINOR PROJECTS PROGRAM

MARYLAND TRANSPORTATION AUTHORITY - LINE 24 (cont'd)

TOTAL
ITEM ESTIMATED CONSTRUCTION
NO. DESCRIPTION AND IMPROVEMENT TYPE cosT START
($000's)

EY 2007 and Prior (cont'd)

MULTI-AREA (cont'd)
126 Emergency Replacement of Light Poles at FMT and FSK (2066) 350 Spring, 2007
127 Installatiion of Highway Advisory Radio Transmitters and Signs - JFK and WPL (2008) 750 Spring, 2007
128 Maintenance and Repair of Security System Installed (2075) 417 Spring, 2007
129 Miscellaneous Structural Rehabilitation of 1-895 and FSK Bridges (1940) 5,850 Spring, 2007
130 Replace UPS's Various Locations (1953) 1,315 Spring, 2007
131 Security Improvements Phase Il (40 Buildings) (1983) 6,250 Spring, 2007
132 Substructure Repairs to Various Structures on 1-95, 1-695, and 1-895 (1939) 3,165 Spring, 2007
133 Upgrade and Replace Signs and Sign Structures - BHT (2016) 9,500 Spring, 2007

NICE BRIDGE
134 Metal Storage Building & Renovations to Existing Metal Storage Bldg, New Truck Wash Bldg & Salt Dome (1022) 1,865 Complete
135 Miscellaneous Renovations to Administration Building (1025) 250 Underway
136 Nice Bridge Campus Master Plan (2070) 200 Underway
137 Substructure Repairs and Miscellaneous Modifications to the Harry W. Nice Memorial Bridge Facility (1028) 1,705 Underway

POINT BREEZE
138 Miscellaneous Renovations to Point Breeze Facility (1901) 375 Underway
139 Point Breeze Electrical Switchgear Replacement - Phase No. | (2000) 166 Underway
140 Rehabilitation of Point Breeze Railroad Track and Old Vail Street Entrance (1903) 675 Underway

W. P. LANE BRIDGE
141 Widening Toll Plaza Departure and Upgrade Weigh Station - Eastbound - Study (0641) 225 Complete
142 Grind and Resurface WPL Administration Parking Lot (0671) 130 Complete
143 Improvements to MD 8 from US 50 to Bay City Road - Budget (0661) 200 Complete
144 Replace 5KV Cables & Misc. Repairs & Upgrades to the WPL Electrical Systems (0650) 5,400 Underway
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MARYLAND TRANSPORTATION AUTHORITY - LINE 24 (cont'd)

TOTAL
ITEM ESTIMATED CONSTRUCTION
NO. DESCRIPTION AND IMPROVEMENT TYPE cosT START
($000's)
EY 2007 and Prior (cont'd)
W. P. LANE BRIDGE (cont'd)
145 Police Building - Install Observation Windows in Holding Cells (0660) 21 Underway
146 Replace Lane Signals and Controllers at WPL (0651) 5,250 Underway
147 Replace Sewage Ejector Pumps and Pit (2079) 150 Underway
148 Study of Eastern Shore Building with Bays and Parking - Bay Bridge (2048) 50 Underway
149 Study to Correct Drainage in Wash Bay at Police/Automotive Building - Bay Bridge (2052) 25 Underway
150 Study to Install 4 Isolation Points and Access Ladder on EB Bridge - Bay Bridge (2054) 25 Underway
151 Study to Replace Heating Oil Fuel Tanks at Administration Building and Police West Garage - BB (2051) 50 Underway
152 Study to Replace Sub Base and Overlay on Eastern Shore Causeway - Bay Bridge (2053) 25 Underway
153 Replace Roof on Administration/Maintenance Building - Bay Bridge (2047) 450 Spring, 2007
EY 2008
F.S.KEY BRIDGE
154 FSK Bridge Patch and Seal (0302) 1,980 Summer, 2007
155 Roof Replacement at Police Headquarters - FSK (0478) 436 Summer, 2007
FORT MCHENRY TUNNEL
156 Electric Vault Renovations for Fort McHenry Tunnel Facility (1478) 1,050 Summer, 2007
157 Master Plan - FMT (2044) 100 Summer, 2007
158 Replace all DMS and Lane Use Signals with LED (1463) 1,670 Summer, 2007
159 Rehab Deteriorated Concrete in Tunnel Inside Ducts - FMT (2045) 19,500 Spring, 2008
HARBOR TUNNEL
160 Electric Vault Renovations for BHT (0265) 800 Summer, 2007
161 Replace all DMS and Lane Use Signals at BHT with LED Based Technology (0281) 1,025 Summer, 2007
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MARYLAND TRANSPORTATION AUTHORITY - LINE 24 (cont'd)

TOTAL
ITEM ESTIMATED CONSTRUCTION
NO. DESCRIPTION AND IMPROVEMENT TYPE cosT START
($000's)
EY 2008 (cont'd)
MULTI-AREA
162 Law Enforcement IT Systems Plan - Multi-Area (2060) 11,688 Summer, 2007
163 Miscellaneous Highway Engineering Tasks and Studies (2012) 25 Summer, 2007
164 Navigation Lighting Renovations to Francis Scott Key, Nice Memorial Bridge and Bay Bridge (2074) 1,000 Summer, 2007
165 Replace Existing DMS, Install New DMS (1914) 486 Fall, 2007
166 Upgrade/Replace Existing Signing - Northern Region (1959) 16,300 Fall, 2007
NICE BRIDGE
167 Approach Roadway Rehabilitation, Realignment and Toll Booth Replacement (1029) 5,830 Summer, 2007
POINT BREEZE
168 Electric Service Upgrade - Phase Il (2004) 257 Summer, 2007
W. P. LANE BRIDGE
169 Hardening of Suspension Cables - Bay Bridge (2046) 4,600 Summer, 2007
170 Replace Ten Existing Cameras on WPL Bridge (0657) 540 Fall, 2007
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